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Depa rtment of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

06-AMCP-0272

Mr. R. G. Gallagher, President
and Chief Executive Officer

Fluor Hanford, Inc.

Richland, Washington 99352

Dear Mr. Gallagher:

AUG 2 3 2006

Il

CONTRACT NO. DE-AC06-96RL13200 — TRANSMITTAL OF TRI-PARTY AGREEMENT
CHANGE CONTROL FORM M-92-06-01, "MODIFICATION OF HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (AGREEMENT) INTERIM MILESTONES
M-92-12 AND M-92-16 FOR HANFORD SITE SPECIAL CASE WASTE (SCW) STORAGE"

The purpose of this letter is to formally transmit the Tri-Party Agreement Change Control Form
M-92-06-01, Modi fication of Hanford Federal Facility Agreement and Consent Order Interim
Milestones M-92-12 and M-92-16 for Hanford Site Special Case Waste Storage, signed on June 14,
2006.

If, in my capacity as a. Contracting Officer's Representative (COR), I provide any direction that
your company believes exceeds my COR autho rity, you are to immediately notify the Contracting
Officer and request clarification prior to complying.

If you have any questions, please contact me, or your staffmay contact Mark French, of my staff, on
(509)373-9863.

Sincerely,

'ck, s '	 er
AMCP:OMH	 for the Central Plateau

Attachment

cc: See Page 2



Mr. R. G. Gallagher	 -2-	 AUG 2 3 2006
06-AMCP-0272

cc w/attach:
G. Bohnee, NPT
S. W. Bork, FM
N. Ceto, EPA
L. J. Cusack, Ecology
L. E. Gadbois, EPA
S. Harris, CTUIR
J. Hedges, Ecology
R. Jim, YN
T. M. Martin, HAB
R. D. Morrison, FHI
K. Niles, ODOE
R E. Piippo, FHl
M. S. Strickland, FHI
Administrative Record
Environmental Portal



M-92-06-01 HHFACO Change Package

re

Facility Agreement and Consent Order
Change Number DateDate

M-92-06-01 Change Control Form 5/30/06

Do not use blue ink. Type or print using black ink.

Originator	 Mark French	 Phone (509) 373-9863

Class of Change
( ] I — Signatories	 [X1 II — Executive Manager	 T I III — Project Manager

Change Title
Modification of Hanford Federal Facitiip Aereementand Consent Order (Ag reement) interim nulestones M-92-12 and M-92-
16 for Hanford Site special case waste (SCW stora e
Description/Justification of Change
M-92-12 required that facilities be acquired, or modi fied to consolidate storage of SCW storage p rior to disposal. The M92-12
interim milestone will be deleted as special case waste has been disposed without the need for acquiring new facilities,
modification of existing facilities, and/or the modi

f
ication of planned facilities.

The M-92-16 dye date will be extended to September 30, 2015 to align with cleanup schedules that have been ag reed to, to
achieve remediation of waste sites and facilities located along the Columbia River. All of the SCW has been removed except
for the 340 tank heels which is a very small percentage of the o riginal total amount. The 340 facility tanks are safely and
securely storing the remaining amount of special case waste and will continue to do so until the facility is removed as part of
the M-94-00 milestone..

Impact of Change

This change request deletes are interim milestone, 1492-12 and extends the due date of interim milestone M92-16.
i

Affected Documents
The Hanford Federal Facility A2reemet t and Consent Order, as amended, and H anford site internal planning, management,
and budget documents (e.g., Agreement Action Plan, Appendix D, DOE and DOE contractor baselines and associated project
management plans.
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M-42-06-01 HHPA CO Change Package

Modifications to existing Tri-Party Agreement milestones are denoted with 6ng4eeet; new
milestoneltext are denoted with shading.
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